
 
DARIEN HIGH SCHOOL BUILDING COMMITTEE 
DARIEN, CONNECTICUT 
 

Minutes of February 24, 2005 Meeting 
 
Peter Maglathlin, chairman, convened the meeting of the High School Building 
Committee at 8:00p.m. in Room 206 of the Town Hall. 
 
Members present: 
 Dave Campbell Peter Maglathlin 
 Jim Plutte  Jerry Nielsen 
 Sally Bosha Jenny Streeter 
       
Guest List: 
 Adele Conniff John Ryan 
 
The meeting’s agenda was adopted unanimously. 
 
The minutes of the February 10 meeting were adopted unanimously. 
 
Construction Committee Report 
Peter Maglathlin emphasized the need to have a smooth handoff of HVAC costs 
associated with the operation of the athletic complex after the Board of Education 
assumes ownership in March. 
 
John Ryan gave the construction update. 

• There are some small glitches; e.g., the flooring contractor is on the verge of 
business failure.  As a result, joint checks are being issued (1 to the supplier, 1 to 
the contractor) to ensure that the proper parties are paid.  Also, the manufacturer 
of the flooring for the weight room notified us today that the flooring would not 
be ready until after the date needed.  Andy Ashforth is working on correcting the 
situation. 

• Gym – needs last two coats of varnish on floor; the main gym will not be used as 
part of the temporary use of the athletic complex by the Board of Education. 

• Core Classroom Building – second half of wall radiation should be installed in the 
next few weeks. 

• Cafeteria – quarry tile is down in the servery; ceramic tile has been installed on 
the walls in the servery; they will be conducting the last tests for roof leaks. 

• Auditorium – stage rigging will probably begin Monday; painting will be 
complete when painter paints the bottom 20 feet around the stage; the last 2 
HVAC units have been turned on; there is one more staircase to go, and Manefort 
is ready to begin work on it. 

• Building G – wall radiation is in and is mostly turned on. 
• Building A – ancillary roofs are done; should be completely glass-enclosed in the 

next week. 
• Sitework – concrete seating walls have been poured; on the south side of the gym, 

the sidewalk has been cut back to the end of the canopy to allow water run-off 
from the roof to flow into stone drainage. 

 



Pipe and Power Update – John Ryan said that the bonding company is putting pressure to 
get paid.  We are working out a method to ensure we do not absorb responsibility.  It is 
John Ryan’s observation that Pipe and Power has 22 men on site, but lacks an adequate 
level of supervision. 
 
There was a discussion of how to allocate space for the remaining contractors as the 
project winds down.  The committee agreed that O&G needs to assert its leadership 
position and assign temporary space in the new building on an equitable and as-needed 
basis, and not let the contractors dictate the terms and conditions of the occupancy. 
 
Design Development Committee – None. 
 
Finance Committee – None. 
 
Chairman’s Report 
Peter Maglathlin said that we expect a favorable ruling from the EPC on our application 
to change the drainage on the baseball field at their meeting on March 2. 
 
He will also give a tour of the new facility to the Education Committee of the RTM on 
Saturday, February 26, at 9:30a.m. 
 
The next regular meeting is scheduled for March 10, 2005, at 8:00p.m. in Room 206 of 
the Town Hall. 
 
The meeting was adjourned at 8:45p.m. 
 
Respectfully submitted, 
 
 
James Plutte 
Secretary 
 
Approved:  March 10, 2005      


